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SOUTH FLORIDA WATER MANAGEMENT DISTRICT

In Construction: $264 Million

= STA 2 Expansion (Gulf Group) $ 18.7 Million 91 % complete
= STA 5 Expansion (Interlaken) $ 12.9 Million 98 % complete
= STA 6 Expansion (Harry Pepper) $ 23.4 Million 88 % complete
= Acme Basin B $ 13.3 Million 35 % complete
= C-43 Test Cells (Barnard) $ 10.2 Million 100% complete
= C-44 Test Cells (Barnard) $ 9.0 Million 99 % complete

= C-44 TIWCD Reconfig (CAN Const) $ 1.2 Million 95 % complete

= C-44 Site Prep Phase | (Overland) $ 0.5 Million 90 % complete

= C-44 Site Prep Phase ii (Running W) $ 4.3 Million 2 % complete

= Picayune - Demolition (Cross) $ 1.5 Million 90 % complete
$

= Picayune — Prairie Canal (Globetec) 2.4 Million 99 % complete

= Picayune — Road Removal (AEM) $ 3.9 Million 85 % complete
= EAA Reservoir — GMP#1 (BPJV) $ 53.7 Million 54 % complete
= Manatee Barrier (LJ Clark) $ 0.4 Million 100% complete

Upcoming Projects
EAA Reservoir — GMP#2 (BPJV) $ 109 Million
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SOUTH FLORIDA WATER MANAGEMENT DISTRICT

STA 2 Cell 4 Expansion Project

Contractor: Gulf Group
Consultant CM: Brown & Caldwell
Field Supervisor, Sr.: Marty Braun

» Design: April 28, 2005 — Oct 4, 2005
« Construction Start: Jan 11, 2006 WORK THIS PERIOD

* Apply muck to finished levee slopes
* Flow Capable: Nov 11, 2006 « 7 of 8 control buildings set

e Final Completion: JuIy 23 2007 » Power poles set along south levee
 Construction Contract: $ 18.7 Million

Percent complete ($): 91%
Percent complete (days): 79%
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SOUTH FLORIDA WATER MANAGEMENT DISTRICT

‘(( STA 5 Flow-way 3 Expansion Project

Contractor: Interlaken
Consultant CM: URS
A8 Construction Mgr: Miguel Cruz

|i! 'l.ll'_:

» Design: Feb 7, 2005 — Oct 28, 2005
» Construction Start: Jan 19, 2006

* Flow Capable: Nov 21, 2006

 Final Completion: Apr 25, 2007
 Construction Contract: $ 12.9 Million

WORK THIS PERIOD
* Finishing final dress work on levees
* FPL completing power pole installation

+ Cells 3A and B completed, ready to fill

Percent complete ($): 98%
Percent complete (days): 94%
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SOUTH FLORIDA WATER MANAGEMENT DISTRICT

STA 6 Section 2 Expansion Project

Contractor: Harry Pepper & Assoc.
Consultant CM: URS
A8 Construction Mgr: Miguel Cruz

- Design: Jan 24, 2005 — Dec 1, 2005 = o B

» Construction Start: Feb 7, 2006 WORK THIS PERIOD

* Flow Capab|e: Dec 11 ’ 2006 « All st-ruc.ture concrete wqu completed .

+ Final Completion: July 19, 2007 . Electioal pul boxes metalad along lvee

« Construction Contract: $ 23.4 Million

Percent Complete ($): 88%
Percent Complete (days): 88%
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SOUTH FLORIDA WATER MANAGEMENT DISTRICT
“(( Acme Basin B Discharge, C-1 and PS-7

Contractor: Village of Wellington
Consultant CM: Arcadis
A8 Construction Mgr: Rich Bartlett

» Construction Start: July 7, 2006
» Substantial Comp. |: Dec 20, 2006

* Final Completion: June 7, 2007
« Construction Contract: $ 13.3 Million

Project 35% complete
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SOUTH FLORIDA WATER MANAGEMENT DISTRICT

ﬂQ-% West Storage Reservoir Test Cell Pilot Project

Contractor: Barnard Construction
Consultant CM: Stanley
A8 Construction Mgr: Bruce Phillips

WORK THIS PERIOD

« Construction Start: January 16, 2006 Q/tlclvr/z:)c;r;%g? test cell instrumentation
- Substantial Compl I: June 14, 2006 A

« Final Completion: April 16, 2007 Docomber 2006
 Construction Contract:  $10.2 Million
» Change Orders $152 K

Total: $10.2 Million

Percent Complete ($): 100%
Percent Complete (days): 96%
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SOUTH FLORIDA WATER MANAGEMENT DISTRICT

C-44 Reservoir Test Cell Pilot Project

Contractor: Barnard Construction
Consultant CM: HDR
A8 Construction Mgr: Bruce Phillips

» Construction Start: Feb 16, 2006
 Final Completion: July 7, 2007
 Construction Contract: $ 9.0 Million
» Change Orders: $ 0.0

Total: $ 9.0 Million

WORK THIS PERIOD

* Monitoring test cell instrumentation
» Seepage canal drawdown test
Initiated at the end of November until

End of December
* Overwash test performed Feb 07

Percent Complete ($): 99%
Percent Complete (days): 80%
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SOUTH FLORIDA WATER MANAGEMENT DISTRICT

{0-44 TIWCD Temporary Reconfiguration

Contractor: C.A.N. Construction
Consultant CM: HDR
A8 Construction Mgr: Bruce Phillips

» Construction Start: October 30, 2006
* Final Completion: March 1, 2007
 Construction Contract: $ 0.89 Million

» Change Orders: $ 0.34 Million
Total: $ 1.2 Million

Percent Complete ($): 95%
Percent Complete (days): 73%

WORK THIS PERIOD
» Substantially completed all five sites
» Commenced test pumping
» Substantial Completion #1 on 2/23/07
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SOUTH FLORIDA WATER MANAGEMENT DISTRICT

ﬂi C-44 Site Preparation — Phase |

Contractor: Overland Construction
Consultant CM: HDR
A8 Construction Mgr: Bruce Phillips

» Construction Start: January 9, 2006
 Final Completion: March 15, 2007
« Construction Contract: $ 0.51 Million
» Change Orders: $ 0

Total: $ 0.51 Million

Percent Complete ($): 90%
Percent Complete (days): 67%

02.06.2007

WORK THIS PERIOD

» Completed clearing activities

» Substantial Completion #1 12 days ahead
» Commenced discing of Parcel 1

b, Mg 02020120078
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SOUTH FLORIDA WATER MANAGEMENT DISTRICT

Picayune Strand — Demolition

A

Contractor: Cross Construction
Consultant CM: n/a
A8 Construction Mgr: Brian Davidson

WORK THIS PERIOD
All original contract work completed
Change order issued for additional demo

 Construction Start: July 6, 2006

* Final Completion: April 1, 2007

 Construction Contract: $ 1.47 Million

» Change Orders: ($ 15 K)
Total: $ 1.47 Million

Substantial Completion 1 in March 2007

= RGN

Percent Complete ($): 90%
Percent Complete (days): 90%
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SOUTH FLORIDA WATER MANAGEMENT DISTRICT

Picayune Strand — Prairie Canal Backfilling

Contractor: GlobeTec
Consultant CM: n/a
A8 Construction Mgr: Brian Davidson

» Construction Start: August 14, 2006
» Substantial Compl I: May 11, 2007
 Final Completion: June 10, 2007
 Construction Contract: $ 2.18 Million
» Change Orders: ($ 12 K)
Total: $ 2.18 Million

Percent Complete ($): 99%
Percent Complete (days): 77%

WORK THIS PERIOD

* All work has been completed
* Notice of Substantial Completion issued
* Punch list completed
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SOUTH FLORIDA WATER MANAGEMENT DISTRICT

Picayune Strand — Road Removal

Contractor: American Earth Movers
Consultant CM: Parsons
A8 Construction Mgr: Brian Davidson

Construction Start: October 26, 2006 WORK THIS PERIOD ,
* Nearly completed all clearing & grubbing

* Final Completion: July 23, 2007 - Approximately half of 65 miles of road

» Construction Contract: $ 3.9 Million degraded
» Change Orders: $ 0 3
Total: $ 3.9 Million

Percent Complete ($): 85%
Percent Complete (days): 60%
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SOUTH FLORIDA WATER MANAGEMENT DISTRICT

@0 EAA Reservoir A-1 — Seepage Canal Construction

: 4_—/ — IBE'_,

Contractor: Barnard-Parson JV
Consultant CM: Parsons
A8 Construction Mgr: Will Wing

Construction Start: August 24, 2006
 Final Completion: Sept. 17, 2007
« Construction Contract: $ 53.7 Million

WORK THIS PERIOD
» North Yard office complex completed
+ Seepage Canal 90% complete
+ Blasting to be completed in early March

» Change Orders: $ 0
Total: $ 53.7 Million

+ Additional clearing & muck removal added

Percent Complete ($): 54%
Percent Complete (days): 53%
Seepage Canal: 90% complete
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Upcoming Project Activities
-~ April — June 2007

= Biscayne Bay

= Intermediate Design for Deering Estate, Cutler Flowway
and L31E Culverts

= Land Acquisition for Cutler Flowway
= C-111 Spreader Canal

= Preliminary Design for Frog Pond Infiltration Basin

= Site Selection for Loveland Slough Water Quality Feature
= C-43 Reservoir

= Intermediate Design for Reservoir

= Bidding of Reservoir Site Clearing Contract

= Complete water Quality Monitoring of Test Cells

sfwmd.gov



Upcoming Project Activities
N\_ April - June 2007 (continued)

= C-44 Reservoir
= Complete Pre-final Design of Reservoir and STA
= Request for Proposal for Construction Bid on Project
= Complete Site Clearing Contract Work

= Complete Indiantown Drainage District Construction Work

= EAA Reservoir

= Complete GMP of seepage canal, de-mucking of entire
embankment length, full mobilization of contractor)

= Complete final design of earthworks

= Complete negotiations of GMP #4 (embankment
construction)
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Upcoming Project Activities
N\_ April - June 2007 (continued)

= Picayune Strand
= Pre-final design of Merritt Pump Station
= Prairie Canal Plugging and Berm Removal

= Removal of 70 Miles of Roads
= Compartment B STA Buildout

= Basis of Design Report Development
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Upcoming Project Activities
N\_ April - June 2007 (continued)
= Compartment C STA Buildout

= Basis of Desigh Report Development
= ECART

= Bolles Canal Basis of Design Report
= ECART Basis of Design Report Development

= Evaluation of Potential Land Requirements
for Canal Expansion
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SOUTH FLORIDA WATER MANAGEMENT DISTRICT
Upcoming Project Activities
N\_ April - June 2007 (continued)
= Site 1
= Finalization of Basis of Design Report
= Acme

= Construction of Pump Station #7 by Village of Wellington

= Intermediate Design for Section 24 Pump Station and
Impoundment

= Broward County WPA
= Finalization of Basis of Design Report
= LOFT
= Finalization of Basis of Design Report
= Preliminary Design of Lakeside STA
= Finalization of Taylor Creek Reservoir Test Cell Design
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SOUTH FLORIDA WATER MANAGEMENT DISTRICT

Economic & Job Impacts
> TO'dateu-
Contracted $264M in construction work
= C-44 Test Cells (Martin/St. Lucie County region)

= 53.5% in local expenditures - 42 local businesses
= 20 new jobs

= C-43 Test Cells (Hendry County region)
= 29.3% in local expenditures - 33 local businesses
= 55 new jobs

= Compartment B -- STA-2, Cell 4
= 21.6% in local expenditures - 19 local businesses
= 19 new jobs

= EAA Reservoir — Estimating 650 direct jobs

= $500,000 in expenditures in Tri-cities area

= 89 new jobs
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SOUTH FLORIDA WATER MANAGEMENT DISTRICT

'“‘fs&uested Appropriations Bill Provisions

® Authorize the Secretary of the Army to credit the non-Federal sponsor for
construction expenditures incurred prior to signing a project cooperation
agreement

® Authorize “902 Fixes” for projects conditionally authorized in WRDA-2000

® Authorize Corps to initiate construction on Site 1 Impoundment and
Picayune Strand Restoration projects using funds appropriated in FY2007 for
the Central and Southern Florida Project

® Authorize an increase in the Federal spending cap for Critical Restoration
Projects from $75 million to $95 million

® Authorize the Secretary to carry-over credits between Agreements with the
South Florida Water Management District
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SOUTH FLORIDA WATER MANAGEMENT DISTRICT
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